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STAT

23 December 1986

MEMORANDUM FOR: Director of ILogistics

FRQM:

Chief, New Building Project Office, OL

SUBJECT: Polygraph Space

1. 1In January 1986, the Headquarters Management Board (HMB) made a
decision which included the removal of the Office of Research and
Development (ORD) as an occupant of the New Headquarters Building (NHB) and
substituted in its place the Polygraph Division of the Office of Security.
ORD was slated to occupy 34,000 square feet of space on the fourth floor of
the NHB. During the refit-up process, this ORD space was redesigned to
meet the unique needs of the Polygraph Division. This included many small
interview rooms with full-height partitions and sound-absorbing materials.

2. Oontractually, GSA has at the present time deleted this area from
the construction contract. Negotiating anything with Centex has become
very difficult and refinishing this area as a polygraph area has not yet
been negotiated with Centex. Their costs are exorbitant and they want an
unspecified extension to the completion dates of their contract.

3. I understand that there are discussions going on and studies being
conducted regarding where the polygraphers (or at least the bulk of them)
will really be located. In light of this uncertainty and the difficulty in
negotiating with Centex, I recommend that we finish this area as one open
space with normal ceiling, lights, flooring, and carpet, but without
interior walls. We ocould then use it as turnaround space and later finish
it as the requirements are defined. We have not coordinated this
recommendation with the Office of Security.

4. Request your approval to direct GSA to have the Polygraph space
finished as open space.
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